

Bi-Weekly Status Report

Project Name: CampusConnect — A Smart Campus Exchange Platform

Report Period: August 3, 2026 – August 16, 2026

Prepared By: Dev Barot (Project Manager & System Architect)

Date Submitted: 20/08/2026

Project Status Summary

Sprint / Milestone: Weeks 1–2 / Milestone 1 — Planning & Requirement Analysis

% Complete (overall): 7%

Indicator	Current	Previous	Trend	Status
Overall Project	11 of 155 tasks complete (7%)	– (first report)	→	On Track
Schedule	On schedule	–	→	On Track
Scope	Baseline approved	–	→	On Track
Quality	N/A — no code shipped yet	–	→	On Track
Team Contribution	All 8 members have Week 1–2 tasks in progress or done	–	→	On Track
Dependencies	DB schema still in Review; not yet handed off to backend leads	–	→	Needs Attention

Summary Notes

The team kicked off CampusConnect this period. Per the Trello board, 11 of 155 tracked tasks are Done, 3 are in Review, 4 are In Progress, and 5 are queued in To-Do — the rest sit in the Backlog for later phases. Every module lead has at least one completed or in-review requirements task. Database schema design and system architecture are both sitting in Review awaiting sign-off, which is the main thing to close out before Week 3 backend work can start across four dependent modules. No hard blockers this period, though we're tracking the Review-stage items closely.

Key Accomplishments in Two Weeks

- Finalized project requirements and overall scope — [Trello card](#)
- Set up the Git repository and version-control workflow — [Trello card](#)
- Set up the Trello task board for tracking — [Trello card](#)
- Set up MongoDB Atlas and the database environment — [Trello card](#)
- Established the Git branching strategy and pull-request rules — [Trello card](#)
- Completed AI requirements research — [Trello card](#)
- Gathered authentication, roles & access-level requirements — [Trello card](#)
- Defined search requirements for marketplace listings — [Trello card](#)

- Defined rental & transaction workflow requirements — [Trello card](#)
- Defined admin requirements (listing mgmt, disputes, reporting) — [Trello card](#)
- Defined marketplace listing workflow requirements — [Trello card](#)

Planned vs. Actual

Task / Deliverable	Planned Completion	Current Forecast	Actual Status	Notes
Finalize requirements & scope (Dev Barot)	Aug 17	—	Done	Approved ahead of the Aug 17 due date
Git repo & branching workflow (Dev Barot / Deep Boghara)	Aug 17	—	Done	Repo, branching strategy & PR rules complete
MongoDB Atlas setup (Deep Boghara)	Aug 17	—	Done	Environment configured
Database schema design (Deep Boghara)	Aug 17	Aug 18	Review	In review; pending sign-off before Week 3 backend start
System architecture definition (Dev Barot)	Aug 17	Aug 18	Review	In review; pending sign-off
Admin & moderation workflow requirements (Kajal Varlani)	Aug 17	Aug 19	In Progress	In progress; pending faculty clarification on dispute policy
Groq API feasibility evaluation (Heer Mehta)	Aug 24	Aug 24	In Progress	On track, not yet due
OCR requirements research (Heer Mehta)	Aug 24	Aug 24	To-Do	Not yet started; on track, not yet due
Cross-module API contract / OpenAPI skeleton (Dev Barot)	Aug 17	Aug 19	To-Do	Not yet started; slipping slightly behind due date

Project Risks, Issues, & Dependency

Type (ID)	Description	Impact	Owner	Mitigation / Next Step
Risk (R-01)	Groq API cost/rate limits under real usage load are not yet validated at scale; feasibility evaluation still in progress.	Medium	Heer Mehta	Complete feasibility evaluation by Aug 24; benchmark cost/latency before Week 6 AI integration.
Issue (I-01)	Admin moderation policy (auto-approve vs. manual review per category) not yet finalized, blocking sign-off of the moderation workflow requirements.	Medium	Kajal Varlani	Scheduling a clarification meeting with faculty/client this week.
Dependency (D-01)	Database schema and system architecture are both still in Review;	Medium	Deep Boghara / Dev Barot	Targeting sign-off by Aug 18, ahead of Week 3 kickoff.

Type (ID)	Description	Impact	Owner	Mitigation / Next Step
	four backend modules cannot start their Week 3 work until these are signed off.			

Project Decisions

Decision	Rationale	Impact	Decided By	Date
MongoDB as primary database	Flexible schema needed for varied listing types (sell/rent/exchange/giveaway)	Architecture decision	Team	Aug 5

Note: the AI/OCR provider decision (Groq API) is pending — feasibility evaluation is still in progress and will be finalized once benchmarking completes (see Risk R-01).

Project Scope Changes

Change	Action	Reason	Schedule Impact	Approved By
None	N/A	No scope changes proposed or approved during this reporting period.	None	N/A

Upcoming Work (Next Two Weeks' Plan)

- Priority 1: Complete high-fidelity UI/UX wireframes and get design review sign-off (Phase 2, end of Week 4).
- Priority 2: Finalize the database schema, MongoDB Atlas environment, and CI pipeline; begin core backend development (auth, listing CRUD).
- Priority 3: Resolve the admin moderation policy and finalize the remaining requirement documents (search, notifications, admin).

Team Member Contributions

Name: Dev Barot

Role: Project Manager & System Architect

Tasks Completed	Finalize project requirements and define the overall project scope. [card] Set up the project task board for task assignment, tracking, and co... [card] Set up the Git repository and establish the project's version-contr... [card]
Tasks In Progress	Define cross-module API contract standards and prepare the OpenAPI ... [card] (To-Do) Define the system architecture and overall technical structure of t... [card] (Review)
Contribution Type	Project Management, Architecture
Blockers	None.
Hours / Capacity	38/40 hrs logged
Evidence	Trello card 1 Trello card 2 Trello card 3 Trello card 4 Trello card 5

Name: Dhrumil Doshi

Role: Authentication & User Management Lead

Tasks Completed	Gather requirements for authentication, user roles, and access levels. [card]
Tasks In Progress	Design login, signup, and profile UI wireframes. [card] (To-Do) Gather requirements for payment methods and the personal sustainabi... [card] (Review)
Contribution Type	Research, Documentation
Blockers	None.
Hours / Capacity	30/40 hrs logged
Evidence	Trello card 1 Trello card 2 Trello card 3

Name: Nishka Shah

Role: Marketplace & Listing Management Lead

Tasks Completed	Define listing workflow requirements for buy, sell, rent, exchange,... [card]
Tasks In Progress	Define item categories for the marketplace. [card] (In Progress)
Contribution Type	Research, Documentation
Blockers	None.
Hours / Capacity	30/40 hrs logged
Evidence	Trello card 1 Trello card 2

Name: Heer Mehta**Role:** AI & Intelligent Services Lead

Tasks Completed	Research AI requirements and identify the AI capabilities required ... [card]
Tasks In Progress	Research OCR requirements for duplicate detection of notes and ques... [card] (To-Do) Evaluate the feasibility of using the Groq API for the project's AI... [card] (In Progress)
Contribution Type	Research
Blockers	None.
Hours / Capacity	34/40 hrs logged
Evidence	Trello card 1 Trello card 2 Trello card 3

Name: Heer Shah**Role:** Search, Chat & Notification Lead

Tasks Completed	Define search requirements, including the required search functiona... [card]
Tasks In Progress	Define notification requirements, including match events, rental re... [card] (To-Do) Define filtering requirements for browsing and narrowing marketplac... [card] (In Progress)
Contribution Type	Research, Documentation
Blockers	Minor — notification event contract depends on Heer Mehta's match-event design.
Hours / Capacity	31/40 hrs logged
Evidence	Trello card 1 Trello card 2 Trello card 3

Name: Charmi Bhayani**Role:** Rental & Transaction Management Lead

Tasks Completed	Define rental requirements, including rental requests, rental proce... [card]
Tasks In Progress	Define transaction management requirements, including transaction s... [card] (To-Do)
Contribution Type	Documentation
Blockers	None.
Hours / Capacity	30/40 hrs logged
Evidence	Trello card 1 Trello card 2

Name: Kajal Varlani**Role:** Admin Panel & Analytics Lead

Tasks Completed	Define admin requirements, including administrative functions, acce... [card]
Tasks In Progress	Define moderation workflows for listing approval, content moderatio... [card] <i>(In Progress)</i>
Contribution Type	Research, Documentation
Blockers	Waiting on clarification of dispute-handling policy from faculty/client.
Hours / Capacity	32/40 hrs logged
Evidence	Trello card 1 Trello card 2

Name: Deep Boghara**Role:** Database, DevOps & Quality Assurance Lead

Tasks Completed	Set up the Git workflow, including branching strategy and pull-requ... [card] Set up MongoDB Atlas and configure the project's database environment. [card]
Tasks In Progress	Design the database schema for the project, including the structure... [card] <i>(Review)</i>
Contribution Type	DevOps, Architecture
Blockers	None.
Hours / Capacity	36/40 hrs logged
Evidence	Trello card 1 Trello card 2 Trello card 3